

Progress from China-ADNI

PI of C-ADNI: Kuncheng Li MD., Ph D



ICAD, Paris, July 2011

Clinical core



- Up to now, neurologists, psychiatrists and geriatricians from five hospitals in Beijing area constitute the clinical core.
- Training of standard operation procedure and workflow for them is completed, especially the battery of neuropsychological examinations.
- The working sheet for the demographics, clinics, routine laboratory test is prepared.






- **Four types of new subjects, including cognitive normal, early MCI, late MCI, AD, are being enrolled.**
- **Cognitive normal and early MCI is recruited from community investigation of epidemiological research.**
- **Late MCI and AD is recruited from memory clinic at the Dept.of Neurology,psychiatry and geriatrics.**





- **The advisory committee has been established.**
- **The diagnosis of the enrolling subjects will be confirmed by the advisory committee in near future.**





MRI core

- **ADNI specific EMR051 phantom is being prepared.**
- **In the first period, QC phantom scan and human volunteer scan have been completed in one site.**
- **More sites will be enrolled in the next step.**





PET core

- PET scan will be completed in one site.
- FDG-PET scan can be fulfilled, whereas the acquisition of AV45 is still undetermined.



Biomarker core

➤ The preparation of collection of specimen is completed.

 Optimal workflow of the delivery of specimen is achieved.





Biostatistics core

- **Biostatistics of C-ADNI is assigned to the biomedical statistical center of Peking Union Medical College.**





Funds

- **We have got a funds from the Sciences and Technology Committee of Beijing to initiate the project in the Dec 2010.**
- **We are preparing to get more funds from National Natural Science Foundation of China and the Ministry of Sciences and Technology of the People's Republic of China.**





Thanks

- **Many thanks to the WW-ADNI for the support.**
- **Thanks to the team of C-ADNI.**

